

Banner 9 Project

[Expand all](#) [Collapse all](#)






Overview

News and updates regarding the Banner 9 transition

Latest News (July 31, 2018)

2018 Quarter 3 (Q3) will be installed in TEST soon.

Timeline

-  testing environment deployed - November 2017
-  begin testing - January 2018
-  install Banner 9 in production - May 2018
-  test Banner 9 enhancements (Q2) – June 2018
-  install Banner 9 enhancements (Q2) in production – July 2018
 - test Banner 9 enhancements (Q3) – August 2018
 - install Banner 9 enhancements (Q3) – September 2018
 - **RELEASE BANNER 9 IN PRODUCTION - FALL 2018**
 - retire Banner 8 INB - December 2018

**This timeline is subject to change.*

What will change?

There are visual enhancements, new features in pages and portlets, and additional system error and warning notifications. Also, there is an improved application navigator, mobile-friendly responsive design, and multiple record views.

What will stay the same?

The form names and field order will remain the same.

Why are we upgrading to Banner 9?

Banner is TTU's centralized academic and administration system for areas such as Records, Registration, Payroll, Accounting, etc. The provider, Ellucian, has announced the end-of-life for Banner 8 to be December 31, 2018. As a result, we must upgrade to Banner 9.

We in Enterprise Application Systems strongly encourage Administrative Users to actively test Banner 9 in our TEST environment and to make use of the multitude of training materials at the link below. Please contact your EAS support representative with any questions.

[Banner 9 Training Material](#)

How helpful was this information?



Your Rating:



Results:



24

rates